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Datahub plays a key role

Datahub is a centralised information
exchange system for the electricity
retail market, storing data (including
consumption data) from 3.7 million
electricity accounting points in
Finland.

The data stored in Datahub will be
used by approximately 90 electricity
retailers and 80 distribution system
operators as they serve consumers.
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Why Datahub?

v Supports the increasingly active
participation of consumers in the
electricity market

v Improves the functioning of the
electricity retail market

v A strategic and cost-effective

choice v" Transfers retail market use to a 15-

minute imbalance settlement period
v Puts the consumer at the centre

v' Enables better service for
consumers
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Datahub as part of market development

Planned and existing data hubs in Europe: Increasing adoption over time, but still not standard solution.

Full data hub  , #§

from 2019

Full data hub planned

f ly 2022
(O No information rom earty

avallable Europe’s first %
@ Decentral data data hub :

exchange

Full data hub
planned, late 2022

Full data hub at the earliest

@ Communication hub since 2013°

Full data hub with

Data hub light A focus on consumers
(master data) Only one DSO :
@ Data hub (metering NL, BE: Increasingly VERY decentral (Smart

and master data) Meter © any party)

centralized data storage

2 hubs. Voluntary
master data storage

Finland participates (De facto) only one DSO

in European
development State owned data hub
’ Source: THEMA report 2017-03, TSO
-‘ and datahub websites, THEMA research
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The common journey 2019

Amendments to the Electricity

towa rd S D ata h u b Market Act necessitated by

Datah ter into f
atahub enter into force B > TOwardS
015 2017 I/ ‘ GO-LIVE

Project ' th
The Ministry of Economic roject begins on the

f
Affairs and Employment accuracy o 2020

N information

asks Fingrid to launch a Datahub system

2013 project towards Datahub ‘ completed and industry
1/ - certification starts
Fingrid becomes ‘ ‘
responsible for 2016 2018
information exchange Public procurement of the

Specifications

on the electricity market Datahub system completed

created_ and delivery project starts
together with
I the industry
| |
2014 + the information system projects of each
Extensive research indicates company in the sector (170 in total)

that Datahub is needed
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Mandatory milestones guide the industry’s
work and indicate the situation 21 Dec 2021 FE

Readiness to start
production Go-Live is

certified
30 Mar 2021 | 21 Feb
Data migration > 2022
stz L 7 Jun 2021
Consistency check  pata migrati 7 Dec 2021 Datahub
. gration 30 Sep 2021 - :
and uploading of data h : : : Final rehearsal of Go-Live
phase IV: Trial production :
to Datahub . Go-Live successfully
1 Dec 2020 (_30nS|stenc_y cnisich run 2 ends approved
Certification (trial production run 1) 2022
testing: | — 30 Nov 2021
Category 1 | Final rehearsal of
use cases Go-Live ends
approved 7 November 2021
29 May 2020 7 May 2021 Readiness to start
Data migration phase III: Certification the final rehearsal
Consistency check for testing: 30 Jun 2021 of Go-Live 202 1
new IDs The market side  Trial production
is Datahub run 1 ends
| ) certified
| | The Energy Authority monitors the achievement
25 Nov 2020 of milestones
Data migration phase lll:
Consistency check, 2020 FINGRID
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The current situation...
» Documentation version 1.12, released
In June, Is authoritative and locks the MF\STER
Datahub specifications in place 7 e //f
A \\

» A Datahub version covering the entire
scope of certification was released for
the industry in September; the last @@

version will be released in December

» The mandatory certification period
started at the beginning of October

» Industry activity is growing all the time
— but is it enough?
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Datahub enables different time periods to be
used in balance sheet settlement
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0 Datahub
hourIy energy & esett

15-minute energy

15-minute energy Imbalance

settlement
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Accounting point
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Datahub’s connections to the 15-minute ISP

The industry (and Datahub) Only 5 months reserved for the
need a minimum of 6 months Industry testing of procedures needed to switch to
to stabilise operations Datahub, 15-minute period the 15-minute period
| | | | | I
>
y . . T
21 Feb 2022 30 Sep 2022 1 Jan 2023 22 May 2023
Go-Live/ Datahub is ready to Intraday and balancing

commissioning of receive 15-minute data power markets as well as
Datahub 1.0 balance sheet settlement

in a 15-minute time period

2022 2023
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Datahub is needed as part of the development
of the electricity market

= From an industry point of view, the
main system is complete and
. mandatory milestones guide the joint

[

S &4 efforts. Deploying Datahub on
% schedule is critical for Finland to
/ remain in sync with market
/é developments. And so that
consumers receive better services

from industry players.




Thank you!

Further information:

) www.fingrid.fi ® palvelut.datahub.fi/en/

Fingrid Datahub Oy

c/o Fingrid Oy Lakkisepantie 21

FI-00620 Helsinki

P.O.Box 530, FI-00101 Helsinki, Finland

Tel. +358 30 395 5000

Business ID: FI27455435, VAT reg. F I N G R I D
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http://www.fingrid.fi/
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